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Ogoki Forest  



}Harvest  
 
Ɓ16,060.5 hectares  

¶Represents ~ 230% of annualized planned harvest area  

¶Includes the addition of harvest area in Gordon Creek, 
Goat Lake and Sumac blocks  

 

¶CARI- 1C (North end on the Wintering Lake Road)  

¶CARIð1E (Stag Lake Network, off the main Ogoki  Road) 

¶CARI- 1F (David Lake & Heart Lake Roads)  

¶CARI- 1H (Gordon Creek Road)  

¶CARI- 1J (North end on the Reckett  Lake Road)  

¶CARI- 1L (Painter lake & Axel Roads)  

 



 



}Access 
 
ƁPrimary Road Construction  
¶1.1 km -  Painter lake Road  

¶18.5 km ð Axel Road  

¶5.7 km ð Bedrock Road  

¶3.8 km ð Kap West Road 

¶3.8 km ð Wintering Lake Road  

¶3.0 km ð Ogoki  Road 

 
ƁBranch Road Construction  
¶No branch roads scheduled  

Total Scheduled  
For Construction  

 
= 35.9 km  



}Water Crossings  
ƁConstructioné 
¶Refer to AWS- 1 

¶26 bridges, 22 culverts  

¶Axel, Beaton, Bedrock, Gilhuly  West Burn, Goat Lake, Jacob 
Lake, Maxon  Lake, Ogoki road, Painter Lake, Reckett  road, 
Stag Lake, Taiga North, Volks  Lake 

 

ƁDecommissioningé 
¶Refer to AWS- 2 

¶Reckett  Network ( Reckett  1 bridge)  

¶Ogoki Road (1 bridge, 2 culverts in Witchwood  River area)  



}Renewal & Maintenance  
 
ƁTree Plant  
¶153 ha in Painter Lake area to be planted 2017 - 18  AWS year 

 

ƁNatural Regeneration  
¶8,179 hectares  

¶5,622 ha of CLAAG area  

¶502 ha of clearcut  and leave for natural  

¶2,055 ha of natural disturbance areas 

 
ƁMaintenance  
¶No tending activities scheduled  

¶Slash/debris mgmt  a priority in Axel and Painter Lake areas  

 

 



}AR has been submitted and reviewed, KBM 
currently addressing MNRF comments  

 

} Includes an analysis of the current FMP plus the 
2003 - 2008 and 1998 - 2003 FMPs  

 

}Purpose is to perform an assessment of the first 
7- years of implementation, identify any 
significant events and will be used in the 
development of the next forest management plan  

 



}Timelines:  
 

ƁRe- submission required within 60 - days from receipt of 
MNRF review comments  

 

ƁNo requirement for official approval  

 

ƁOnce deemed sufficient, the AR will be accepted and will 
be posted to MNRFõs Forest Management Plan website 
for public viewing  

 

ƁCompleted AR will be presented to the LCC  

 

 



}Operations completed  
 

ƁMechanical Site Preparation  

¶409ha  

 

ƁTree Planting  

¶281ha  

 

ƁRoad Maintenance  

¶Ogoki Road (portion leading to the Forward Attack Fire Base)  

 

}No other operations were conducted  



}Significant under - achievement of planned 
harvest (~1%) due to marketability and mill 
closures  

 

}Possible implicationsé 
ƁFuture wood supply ð current mature forest becoming 

over - mature  
ƁAR analysis suggests no major implications to wildlife 

habitat supply  
ƁAchievement of silvicultural objectives uncertain  

 

}New eFRI will likely result in changes in forecast 
projections  
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